

PROJECT PLANNING AND SHEDULING:

5.1 Project planning:

Assign task to the group members as shown in below

Functional requirements	User story	No of activity	Team member
Requirement Analysis & Planning	As a project team, I want business objectives, functional scope, stakeholder mapping & execution roadmap defined, so the project direction is clear.	2	P .Saraswathi
	As a BA, I want requirements documented properly, so planning is accurate.	2	L. Jhansi
Core Platform Setup (Users, Groups, Roles)	As an admin, I want users, groups & roles configured, so the platform foundation is ready.	3	P. Ankitha
Data & Structural Configuration	As an admin, I want data & structural elements configured, so the system supports required operations.	2	L. Jhansi
Access Assignment & Governance Enablement	As an admin, I want roles assigned to Alice (Project Manager) & Bob (Team Member), so access governance is enabled correctly.	2	P. Vennela
Application Security & Access Enforcement	As an admin, I want table access assigned to the application, so security is enforced at the app level.	1	P. Saraswathi
	As an admin, I want ACLs created for Task Table, so unauthorized access is restricted.	1	P. Vennela
Automation & Workflow Optimization	As an admin, I want a flow created to auto-assign operations tickets to a group, so manual assignment effort is reduced.	1	P. Anusha

Testing & Validation	As a tester, I want workflow execution tested, so automation works correctly before go-live.	1	P. Anusha
Project Conclusion	As a team, I want to summarize outcomes & learnings, so the project closes properly.	1	P. Anusha

Assign Stories

Filter stories

Unassigned Stories: 0

Members Without Stories: 0

Business Objectives Epic: Requirement Analysis & Planning 20m Easy INPROGRESS	Assign to: Pisini Saraswathi
--	--

Creation of Roles

Epic: Core Platform Setup (Users, Groups, Roles)

10m

Easy

INPROGRESS

Assign to:

Pulakala Ankithe

Create Project Table

Epic: Data & Structural Configuration

10m

Easy

INPROGRESS

Assign to:

Laveti Jhansi

Create Task Table 2

Epic: Data & Structural Configuration

10m

Easy

INPROGRESS

Assign to:

Laveti Jhansi

Assign Roles to Alice (Project Manager)

Epic: Access Assignment & Governance Enablement

15m

Easy

INPROGRESS

Assign to:

Ponnada Vennela

Assign Roles to Bob (Team Member)

Epic: Access Assignment & Governance Enablement

15m

Easy

INPROGRESS

Assign to:

Ponnada Vennela

Assign Table Access to Application

Epic: Application Security & Access Enforcement

20m

Easy

INPROGRESS

Assign to:

Pirini Saraswathi

Create ACLs for Task Table 2

Epic: Application Security & Access Enforcement

30m

Easy

INPROGRESS

Assign to:

Ponnada Vennela

Create a Flow to Assign Operations Ticket to Group

Epic: Automation & Workflow Optimization

45m

Easy

INPROGRESS

Assign to:

Ponga Anusha

Workflow Execution Testing

Epic: Testing & Validation

20m

Easy

INPROGRESS

Assign to:

Ponga Anusha

Conclusion

Epic: Project Conclusion

10m

Easy

INPROGRESS

Assign to:

Ponga Anusha